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Two minor corrections have been made to this report since it’s initial publication.  The 
corrections were made to the I-5, Bakerview Rd to Nooksack R Br 5/828W  and SR 
543/I-5 to International Boundary projects. 
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No Change:  There is no change in project scope, schedule or budget. 
 
Rounding:  Minor changes in cash flow brought about by the rounding of dollars associated with the uploading of 
project information from different project management and reporting systems (CPMS & TEIS) and inflation. 
 
Technical Correction:  This corrects technical errors in the LEAP project list such as Program Item Number (PIN) 
or errors or phase start/end dates out of sync with expenditure plan. 
 
Adjustment to Award:  This reflects changes to project cost as a result of the contract bidding process.   
 
Schedule Delay:  Projects that have delays to the scheduled milestone dates. 
 
Expenditure Delay:  Projects where expenditures have been delayed outside of current biennium. 
 
Project Cost Decrease:  Dollar savings realized on projects. 
 
Project Cost Increase:  An increase in dollars that will be needed to deliver the project. 
 
Schedule Advancement:  Projects where milestones can be delivered earlier than planned. 
 
Expenditure Advancement:  Projects where expenditures have been brought forward into an earlier biennium. 
 
Scope:  Addition or deletion of work type or extent that significantly alters the original functional intent or 
expectations of the project as budgeted. 
 
                                                                                                                                 
                                                                                                                                                        
 



03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH DECEMBER 31, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

Highway Projects
Statewide Guardrail Retrofit 4,031

4,087
4,000
4,000 4,000

4,000 4,000
4,000 4,000

4,000
20,087
20,031

56 0 0 0 0 56

Project Cost 
Increase

Most of this guardrail was built prior to 
1965 and consists of concrete or timber 
posts on 12' centers. There are a number 
of statewide bridge rail projects contained 
within the budgeted amount. WSDOT will 
combine all projects and report this as a 
programmatic item. For a complete list of 
all projects contained in this programmatic 
item, contact the Project Control & 
Reporting Office at WSDOT.

2004 LEAP
Estimate

Net Change
099903MPIN:

Statewide Bridge Rail Retrofit 2,030
2,030

2,000
2,000 2,000

2,000 2,000
2,000 2,000

2,000
10,030
10,030

0 0 0 0 0 0

No Change There are a number of statewide bridge 
rail projects contained within the budgeted 
amount. WSDOT will combine all projects 
and report this as a single programmatic 
item. For a complete list of all projects 
contained in this programmatic item, 
contact the Project Control & Reporting 
Office at WSDOT.

2004 LEAP
Estimate

Net Change
099903NPIN:

US 2, Pickle Farm Road/Gunn Road 0
0

90
90 603

603 0
0 0

0
694
694

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100236EPIN:

US 2/US 97 Peshastin East - Interchange 2,100
2,100

2,700
2,700 11,750

11,750 0
0 0

0
16,550
16,550

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
200201EPIN:

US 2, Dryden - Signal 0
0

0
0 260

260 0
0 0

0
260
260

0 0 0 0 0 0

No Change This project was proposed as an 
opportunity and option in Quarter Four. In 
order to gain efficiencies in project 
delivery and lessen construction related 
impacts to the travelling public, WSDOT 
has combined this project with a planned 
pre-existing funded paving project on US 
2. This project has advanced one 
construction season and is scheduled to 
begin in the summer of 2007.

2004 LEAP
Estimate

Net Change
200221HPIN:
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03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH DECEMBER 31, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

SR 3/SR 303 Interchange (Waaga Way) - New Ramp 3,179
1,540

12,000
13,639 0

0 0
0 0

0
15,179
15,179

-1,639 1,639 0 0 0 0

Expenditure 
Delay

Project redesign and continuing issues 
with environmental permitting have 
delayed the advertisement of this project 
from December 2004 to May 2005. The 
Army Corps of Engineers determined the 
project will require an individual permit 
rather than the anticipated nationwide 
permit. The change in the permit status 
will add a water quality certification 
requirement from the Department of 
Ecology. However, this delay is not 
expected to interfere with the scheduled 
open to traffic date in May 2006 or 
increase the overall budget for this project. 
This delay will result in approximately $1.6 
million shifting from the 03-05 biennium to 
the 05-07 biennium. Several elements of 
this project have been redesigned to 
improve levels of service and improve 
route continuity between SR 3 and SR 303.

2004 LEAP
Estimate

Net Change
300341BPIN:

SR 4, Svensen's Curve - Realignment 642
667

3,293
3,313 990

976 0
0 0

0
4,970
4,912

25 20 13 0 0 58

Rounding2004 LEAP
Estimate

Net Change
400495BPIN:

I-5/SR 161 Interchange & SR 18 Interchange 2,605
1,459

395
1,541 0

0 0
0 0

0
3,000
3,000

-1,146 1,146 0 0 0 0

Expenditure 
Delay

This project will prepare a design analysis 
to develop a solution to the congestion 
and safety problems involving SR 18, SR 
161 and I-5, commonly called the 
“triangle.” Although the Nickel funds were 
authorized in July 2003, the agreement 
with the consultant was not set up until 
late January 2004. As a result of the 
process, approximately $1.1 million of 
Nickel funding will not be spent in the 03-
05 biennium and will be shifted to 05-07. 
The funding shift will not impact project 
delivery or scope.

2004 LEAP
Estimate

Net Change
100502KPIN:

I-5, Pierce Co Line to Tukwila Interchange - HOV 5,481
5,481

47,540
47,540 687

687 0
0 0

0
53,708
53,708

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100505APIN:
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I-5, NE 175th St to NE 205th St - NB Lane 1,514
1,514

5,878
5,878 0

0 0
0 0

0
7,392
7,392

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100529CPIN:

I-5, 52nd Ave W. to SR 526 - SB Safety 0
0

2,416
2,416 9

9 0
0 0

0
2,424
2,424

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100535HPIN:

I-5/SR 526 to Marine View Drive 16,000
13,000

110,000
113,000 88,000

88,000 0
0 0

0
214,000
214,000

-3,000 3,000 0 0 0 0

Expenditure 
Delay

Due to the expenditure plan needed for 
the design-build process, $3 million of the 
preliminary engineering funding has been 
deferred from the 2003-2005 Biennium to 
the 2005-2007 Biennium. To achieve the 
full potential of the design-build option, 
many of the design activities that were 
underway in WSDOT have ceased in 
order to concentrate efforts on developing 
the request for qualifications (RFQ) and 
the request for proposal (RFP). This 
Quarter Five adjustment was approved by 
the Transportation Commission in 
November 2004.

2004 LEAP
Estimate

Net Change
100543MPIN:

I-5/SR 532 Northbound Interchange Ramps 1,907
453

4,553
6,007 1,243

1,243 0
0 0

0
7,703
7,703

-1,454 1,454 0 0 0 0

Expenditure 
Delay

This project will construct improvements 
at the northbound I-5 off ramp and at the 
interchange where old SR 99 intersects 
SR 532. The project remains on schedule 
and within budget. However, right of way 
acquisitions are now anticipated to start in 
March 2005. This will delay some of the 
planned expenditures for the 03-05 
biennium. As a result of this change, 
WSDOT will need to shift $1.5 million in 
expenditures from 03-05 to 05-07.

2004 LEAP
Estimate

Net Change
100552SPIN:
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I-5, 2nd Street Bridge - Replace Bridge 11,794
8,463

206
1,069 0

0 0
0 0

0
9,532

12,000

-3,331 863 0 0 0 -2,468

Project Cost 
Decrease

As reported in the September 2004 Gray 
Notebook, ground breaking for this bridge 
replacement project was held in August 
2004. However, construction was delayed 
while a bridge pier design change 
proposed by the contractor was reviewed 
that would result in fewer bridge closures 
(225 days reduced to 210) and reduce 
traffic control costs. The change was 
accepted with the project cost savings of 
$104,000 split 50/50 between WSDOT 
and the contractor. The design change 
delayed the work which began three 
months later than originally scheduled. As 
a result, expenditures for the 03-05 
biennium will be $916,000 less than 
previously anticipated and will need to be 
deferred to 05-07. This deferral does not 
change the currently planned project cost 
or schedule. The reduction in the Nickel 
funds reflects an adjustment for a $2.7 
million federal earmark for this project.

2004 LEAP
Estimate

Net Change
100566BPIN:

I-5, SB Ramps at SR 11/Old Fairhaven Parkway 0
0

996
996 0

0 0
0 0

0
996
996

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100584APIN:

I-5, Bakerview Rd to Nooksack R Br 5/828W 0
0

487
0 0

219 0
0 707

0
707
707

0 -487 -219 0 707 0

Expenditure 
Delay

In September 2004 WSDOT delayed 
advertisement of this project to January 
2007 to coincide with future funding for the 
associated pavement preservation work. 
On further review and analysis of project 
need, WSDOT is deferring this project to 
the 11-13 biennium.

2004 LEAP
Estimate

Net Change
100591YPIN:

I-5, Port of Tacoma Rd to King Co Line 3,800
3,789

2,800
2,811 13,178

13,178 13,845
13,845 0

0
33,623
33,623

-11 11 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
300504BPIN:
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I-5/SR 16 Interchg / 38th St Interchg, Core HOV 0
0

0
0 40,600

40,600 62,820
62,820 52,148

52,148
155,568
155,568

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
300567APIN:

I-5, S 48th to Pacific Avenue - Core HOV 15,641
5,000

47,690
75,021 12,014

28,704 0
0 0

0
92,035
92,035

-10,641 27,331 -16,690 0 0 0

Expenditure 
Delay

The advertisement delay and shortened 
construction schedule require adjustments 
to the overall Nickel spending plan across 
the affected biennia. $10.6 million of 
Nickel funds from the current biennium 
and $16.7 million from the 07-09 biennium 
are moved to the 05-07 biennium. The 
preliminary engineering cost increased 
due to utility relocation costs, right of way 
acquisitions, and environmental permits. 
However, project work is on track for the 
planned advertisement date of February 
2005.

2004 LEAP
Estimate

Net Change
300568APIN: Expenditure 

Advancement

I-5, Grand Mound to Maytown - Widening 1,256
1,598

1,894
1,897 27,997

28,341 41,724
41,724 0

0
73,216
73,216

341 3 -344 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds.  As part of the strategy to resolve 
this shortfall, some Nickel funds have 
been advanced to maintain the project 
schedule. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004.

2004 LEAP
Estimate

Net Change
300581APIN:

I-5, NE 134th St Interchange (I-5/I-205) 741
2,377

514
514 1,232

1,232 6,014
4,378 31,500

31,500
40,000
40,000

1,636 0 0 -1,636 0 0

Expenditure 
Advancement

In Quarter 3, WSDOT requested and the 
Commission approved a transfer of 
$800,000 for an advanced right of way 
purchase. Since this intial transfer, 
additional parcels needed for this project 
have become available. As a result, the 
Commission advanced another $850,000 
in Quarter Four, for a total advancement 
this biennium of $1.65 million. The funds 
will be advanced from 09-11 to 03-05 to 
purchase these parcels that are 
considered essential to project delivery 
and to avoid development pressure that 
may inhibit project completion. The 
advancement of funds will not increase 
the total project cost. The remaining 
variance is due to rounding.

2004 LEAP
Estimate

Net Change
400506HPIN:
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I-5, Chehalis River Flood Control 3,000
2,905

8,000
8,095 16,000

16,000 3,000
3,000 0

0
30,000
30,000

-95 95 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
400506MPIN:

I-5, Lexington Access 0
0

0
0 5,000

5,000 0
0 0

0
5,000
5,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
400507LPIN:

I-5, Rush Road to 13th Street 2,490
3,340

8,410
7,560 26,000

26,000 4,500
4,500 0

0
41,400
41,400

850 -850 0 0 0 0

Expenditure 
Advancement

WSDOT is requesting to advance 
$850,000 from the 2005-2007 Biennium 
into the 2003-2005 Biennium, as the 
preliminary engineering efforts are 
progressing ahead of schedule. The 
original spending plan did not anticipate 
the current rate of progress in the 
environmental design phase, which has 
resulted in this request for the 
advancement of funds. This Quarter Five 
adjustment was approved by the 
Transportation Commission in November 
2004.

2004 LEAP
Estimate

Net Change
400507RPIN:

I-5, Salmon Creek to I-205 - Widening 25,474
27,360

6,414
6,500 0

0 0
0 0

0
33,860
31,889

1,886 86 0 0 0 1,971

Project Cost 
Increase

The 2003 Transportation Funding 
Package provided a $34 million budget for 
this project. This project was awarded in 
Spring of 2003 approximately $2 million 
under budget. This lower award amount 
was then adopted in the 2004 
Supplemental budget and shown as $32 
million in the LEAP list. During 
construction, this project encountered 
unforeseen site conditions which have 
increased construction costs for this 
project. WSDOT is requesting $2 million 
to cover the cost impacts that have 
resulted from these unforeseen site 
conditions. The project remains on 
schedule.

2004 LEAP
Estimate

Net Change
400595APIN:
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I-5/SR 502 Interchange 2,540
2,542

7,460
7,458 24,730

24,730 0
0 0

0
34,730
34,730

2 -2 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
400599RPIN:

I-5, Boeing Access Rd to Northgate EIS 2,000
1,900

8,300
8,400 0

0 0
0 0

0
10,300
10,300

-100 100 0 0 0 0

Expenditure 
Delay

Current expenditures during the 03-05 
biennium have been less than anticipated. 
As a result, the start of the project was 
delayed until January 2004. WSDOT will 
need to shift $100,000 in expenditures 
from the 03-05 biennium to the 05- 07 
biennium. This will not impact the 
advertisement or the open to traffic date 
for future projects covered by the 
Environmental Impact Statement (EIS).

2004 LEAP
Estimate

Net Change
800515BPIN:

I-5, Conc Rehab in Pierce, King, Snoh Co 0
0

2,000
2,000 5,000

5,000 20,300
20,300 107,000

107,000
134,300
134,300

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
800515CPIN:

I-5, Roanoke Vicinity Noise Wall 3,500
1,550

0
1,950 0

0 0
0 0

0
3,500
3,500

-1,950 1,950 0 0 0 0

Expenditure 
Delay

The first stage of this project was 
advertised on July 19, 2004 and awarded 
on August 20, 2004 for $543,000. The 
second stage is being designed to 
accommodate the needs of the City of 
Seattle and to change the tieback anchor 
foundations for the noise walls. Stage two 
will be advertised in early 2005. This will 
result in a carry forward of $200,000 in 
construction funds for 2005-2007 
Biennium.

2004 LEAP
Estimate

Net Change
800524PPIN:

SR7/SR 507 to SR 512 - Safety 9,300
974

0
8,326 0

0 0
0 0

0
9,300
9,300

-8,326 8,326 0 0 0 0

Expenditure 
Delay

WSDOT has delayed expenditures 
planned for 03-05 to the 05-07 biennium. 
This delay was requested by local and 
state elected officials to allow time to 
pursue funding for landscaping and other 
desirable adjuncts to the project. The 
advertisment date is now scheduled for 
April 2005. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004.

2004 LEAP
Estimate

Net Change
300706BPIN:
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SR 9/SR 522 to 228th St SE - Widening 532
954

7,132
8,876 0

2,166 0
0 0

0
9,830
9,830

422 1,745 -2,166 0 0 0

Expenditure 
Advancement

Projected available funds for the 
improvement program from Pre-Existing 
funds will fall short of what is needed for 
the 03-05 biennium. To resolve the 
shortfall, WSDOT will need to spend 
approximately $600,000 more of Nickel 
funds first in the current biennium and 
delay spending the Pre-Existing Funds 
until the 05-07 biennium. At the same 
time, an updated construction schedule 
shows that a six-month acceleration of the 
open to traffic date from winter 2008 to 
summer 2007 is possible. The accelerated 
schedule will require advancing $2.2 
million construction funding from 07-09 to 
earlier biennia. The proposed change in 
timing of expenditures in Pre-Existing and 
Nickel funds will have no impact on the 
overall project cost.

2004 LEAP
Estimate

Net Change
100900EPIN:

SR 9, 212th St SE to 176th St SE 643
619

1,114
1,115 11,585

11,587 14,157
14,183 34,789

34,789
62,290
62,290

-24 1 -3 26 0 0

Rounding2004 LEAP
Estimate

Net Change
100900FPIN:

SR 9, 212th St SE Vicinity to SR 96 - Safety 0
0

990
990 3,935

3,935 0
0 0

0
4,925
4,925

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100900VPIN:
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SR 9, 228th St SE to 212th St SE(SR 524) 9,672
6,708

7,668
12,962 0

2,330 0
0 0

0
19,670
19,670

-2,964 5,293 -2,330 0 0 0

Expenditure 
Delay

WSDOT has shifted funds between 
project phases. Updated traffic counts 
necessitate design changes that have 
increased both design and construction 
costs. These changes include a new 
raised center median barrier and new right 
and left turn lanes at intersections on SR 
9. A recent estimate of right of way costs 
shows a decrease of $4.4 million. WSDOT 
will use these funds to cover the design 
and construction increases. There is no 
overall cost increase and the project 
remains on-budget and on-schedule. The 
Transportation Commission approved the 
advancement of funds on SR 9/SR 522 to 
228th St. SE - Widening project to 
coordinate these two related projects.

2004 LEAP
Estimate

Net Change
100901BPIN: Expenditure 

Advancement

SR 9/SR 528 Intersection - Signal 492
569

0
0 0

0 0
0 0

0
569
492

76 0 0 0 0 76

Project Cost 
Increase

Physical completion for the signal contract 
was granted on October 14, 2004. All 
onsite work is complete with final contract 
closeout activities remaining to be done.  
Heavy rains in September 2004 required 
extra erosion control work and 
replacement of soft roadway shoulder 
material. This resulted in a minor 
construction cost increase of $76,000.  
PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
100920IPIN:

SR 9, 108th Street NE (Lauck Road) 0
0

275
275 537

537 0
0 0

0
812
812

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100924APIN:

SR 9, Schloman Road to 256th Street E 0
0

1,617
1,617 10,495

10,495 0
0 0

0
12,112
12,112

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100930HPIN:

SR 9, 252nd St NE Vicinity - Rechannelize 0
0

81
81 527

527 0
0 0

0
609
609

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100930IPIN:
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SR 9, 268th Street Intersection 0
0

175
175 1,139

1,139 0
0 0

0
1,314
1,314

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
100931CPIN:

SR 9, Nooksack Rd Vicinity to Cherry St 1,548
1,638

12,730
13,083 484

927 0
0 0

0
15,205
15,205

90 353 -443 0 0 0

Expenditure 
Advancement

This project will construct a new highway 
alignment from Nooksack Road to Cherry 
Street to alleviate weather-related load 
restrictions, reduce the number and 
severity of accidents, and improve freight 
mobility to the Canadian Border. To assist 
in alleviating the forecasted shortfall in Pre-
Existing Funds in the improvement 
program in the 03-05 biennium, WSDOT 
is proposing to spend $443,000 of Nickel 
funds in this project advancing the funds 
from the 07-09 biennium and delay 
drawing on spending the Pre-Existing 
Funds until the 07-09 biennium. The 
proposed change in timing of expenditures 
in Pre-Existing and Nickel funds will have 
no impact on the overall project cost.

2004 LEAP
Estimate

Net Change
100955APIN:

SR 12, Walla Walla to Wallula Planning Study 446
446

2,554
2,554 0

0 0
0 0

0
3,000
3,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
501202ZPIN:

US 12/SR 124 to McNary Pool - Add Lanes 6,331
6,331

5,254
5,254 0

0 0
0 0

0
11,585
11,585

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
501204CPIN:

US 12, Attalia Vicinity to US 730 - Add Lanes 0
0

1,522
1,522 8,626

8,626 0
0 0

0
10,147
10,147

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
501205DPIN:
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US 12, Old Naches Highway Interchange 0
0

0
455 1,427

1,881 788
788 34,170

34,170
36,839
36,839

0 455 -455 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds. As part of the strategy to resolve 
this shortfall, some Nickel funds have 
been advanced to maintain the projects 
schedule. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004.

2004 LEAP
Estimate

Net Change
501208JPIN:

US 12, Attalia Vicinity - Add Lanes 1,550
1,550

6,282
6,282 2,501

2,501 0
0 0

0
10,333
10,333

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
501211WPIN:

SR 16, Burley Olalla Interchange 0
0

925
925 2,355

2,355 11,786
11,786 0

0
15,066
15,066

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
301632APIN:

SR 16/I-5 to Tacoma Narrows Bridge - HOV 51,488
34,983

31,292
47,795 1

0 0
0 0

0
82,779
82,780

-16,505 16,503 1 0 0 -1

Expenditure 
Delay

Although the project was advertised in 
March 2004, bid opening has been 
delayed due to an appeal of the 
environmental permit involving property 
acquisition. With the appeal resolved, bid 
opening is scheduled for February 2005. 
Construction is now anticipated to begin in 
April 2005. Previously it was assumed that 
the permitting issue would not be resolved 
in time to accomplish any construction in 
this biennium. Final projected completion 
date currently remains unchanged for the 
spring of 2007.

2004 LEAP
Estimate

Net Change
301636APIN:
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SR 16, 36th St to Olympic Dr NW, Core HOV 49
3,443

7,696
4,302 0

0 0
0 0

0
7,745
7,745

3,394 -3,394 0 0 0 0

Expenditure 
Advancement

In an effort to coordinate this construction 
phase with the SR 16-HOV project, this 
project will be advanced to the 2003-2005 
biennium. The widening on the west side 
of the Tacoma Narrows, from the new 
36th Street Interchange to the Olympic 
Drive Interchange, is scheduled for a 
construction phase start in May 2005. The 
region advertised this project in November 
2004. This change will require the 
expenditure advancement of $3.4 million 
into the 2003-2005 biennium from the 
2005-2007 biennium. Advancing the 
projects will not change the overall project 
cost. Bids were opened in December 
2004. Minor changes to milepost limits 
were made to the contract that will now 
match the revised end milepost limits of 
the new Tacoma Narrows Bridge project. 
This Quarter Five adjustment was 
approved by the Transportation 
Commission in November 2004.

2004 LEAP
Estimate

Net Change
301638BPIN:

SR 18, Covington Way to Maple Valley 3,014
3,019

2,533
2,528 292

293 0
0 0

0
5,840
5,840

5 -4 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
101817CPIN:

SR 18, Maple Valley to Issaquah/Hobart Rd 105
2,262

1,424
1,424 0

2,157 524
524 0

0
4,210
4,210

2,157 0 -2,157 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds. As part of the strategy to resolve 
this shortfall, some Nickel funds have 
been advanced to maintain the projects 
schedule. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004.

2004 LEAP
Estimate

Net Change
101820CPIN:

SR 18, Issaquah/Hobart Road to Tigergate 1,886
1,886

1,114
1,114 0

0 0
0 0

0
3,000
3,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
101822APIN:
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SR 18, Tigergate to I-90 - Widening 1,885
1,822

1,115
1,178 0

0 0
0 0

0
3,000
3,000

-63 63 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
101826APIN:

SR 20, Ducken Road to Rosario Road 0
0

651
651 1,532

1,532 0
0 0

0
2,183
2,183

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
102023IPIN:

SR 20, Quiet Cove Rd Vicinity to SR 20 Spur 0
0

766
1,314 5,746

6,294 0
0 0

0
7,060
7,060

0 549 -549 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds. As part of the strategy to resolve 
this shortfall, some Nickel funds have 
been advanced to maintain the projects 
schedule. This Quarter Five adjustment 
was approved by the Transportation 
Commission in November 2004.

2004 LEAP
Estimate

Net Change
102027CPIN:

SR 20, Fredonia to I-5 - Widening 7,385
5,346

9,869
20,265 48,133

50,512 8,463
2,527 0

25
76,271
76,254

-2,039 10,396 -2,379 -5,936 -25 17

Expenditure 
Advancement

Design and right of way costs have 
increased on this project. However, these 
cost increases have been off set by 
anticipated savings in the construction 
phase. The design increase of $650,000 is 
the result of expenses incurred to update 
environmental reports. There is also an 
estimated $7 million right of way cost 
increase as the result of more parcel 
impacts than previously anticipated and 
increased property values. According to 
the current project schedule, most right of 
way acquisitions are scheduled to begin in 
January 2005. As a result, $3.0 million for 
right of way expenditures will be shifted to 
05-07 instead of occurring in 03-05. The 
project remains on schedule for its 
October 2006 advertisement.

2004 LEAP
Estimate

Net Change
102039APIN:

SR 22/I-82 to McDonald Road 0
0

0
0 264

264 6,583
6,583 0

0
6,847
6,847

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
502201UPIN:
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SR 24/I-82 to Keys Road 1,058
6,221

23,610
25,980 1,000

8,534 0
0 0

0
33,201
33,201

5,163 2,370 -7,534 0 0 0

Expenditure 
Advancement

WSDOT has accelerated the project 
advertisement date two months, from April 
2005 to February 2005, in order to 
coincide with the 2005 in-water work 
window to begin construction of the 
Yakima River Bridge. Advancing the 
project advertisement provides time to 
acquire materials and mobilize equipment 
prior to the start of the only 
environmentally permitted time frame 
when work is allowed in the Yakima River 
per environmental permits. Due to the 
advancement of the advertisement date, 
WSDOT expects the four-lane 
improvement to be open to traffic ahead of 
schedule in November 2006. With the 
issues now resolved and to accommodate 
the accelerated time line and new 
construction schedule, based on the 
fourth quarter expenditure plan, WSDOT 
will need to shift $7.5 million from the 07-
09 biennium with $5.1 million into 03-05 
and $2.4 million into the 05-07 biennium.

2004 LEAP
Estimate

Net Change
502402EPIN:

SR 31, Metaline Falls to Int'l Border 2,400
2,326

13,500
13,575 0

0 0
0 0

0
15,900
15,900

-74 75 0 0 0 1

Rounding2004 LEAP
Estimate

Net Change
603199APIN:

I-90, Seattle to Mercer Island 3,000
3,000

12,000
12,000 0

0 0
0 0

0
15,000
15,000

0 0 0 0 0 0

Schedule 
Delay

WSDOT delayed the advertisement date 
for this project by thirteen months, from 
December 2004 to January 2006, to allow 
time for the issuance of the draft 
Environmental Impact Statement. This will 
allow the design to be completed by 
October 2005. This change was reported 
in December 2003.

2004 LEAP
Estimate

Net Change
109040TPIN:

I-90, Eastbound Ramps to SR 18 - Signal 348
348

585
585 2,279

2,279 0
0 0

0
3,212
3,212

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109070CPIN:
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I-90, EB Ramps to SR 202 - Roundabout 0
0

79
79 721

721 0
0 0

0
801
801

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109079APIN:

I-90, Moses Lake Area - Bridge Clearance 330
330

3,253
3,253 0

0 0
0 0

0
3,583
3,583

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
209014APIN:

I-90, Cle Elum River Bridge 90/134N 1,272
784

0
0 0

0 0
0 0

0
784

1,272

-488 0 0 0 0 -488

Adjustment to 
Award

The bid amount was lower than the 
enginneer's estimate. The actual project 
cost will continue to be monitored and 
reported as this project is constructed. 
PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
509002DPIN:

I-90, Highline Canal to Elk Heights 3,950
4,262

0
0 0

0 0
0 0

0
4,262
3,950

312 0 0 0 0 312

Project Cost 
Increase

This project constructed one truck 
climbing/passing lane on eastbound I-90, 
east of the Indian John Rest Area. The 
project was finished and open to traffic on 
August 12, 2004. The original amount 
budgeted for this project was $4.2 million 
and was reduced to award of $3.9 million 
in 2003. During excavation, unsuitable 
roadway material was discovered and 
removal increased the project cost. As a 
result of reducing the project to the award 
amount, this project reflects an increase 
of $533,000. If the project had retained 
the funds as a contingency, the amount 
reported for the project cost increase 
would have been $283,000. PROJECT 
COMPLETE.

2004 LEAP
Estimate

Net Change
509004RPIN:

I-90, Ryegrass Summit to Vantage 8,389
8,389

0
0 0

0 0
0 0

0
8,389
8,389

0 0 0 0 0 0

No Change PROJECT COMPLETE.2004 LEAP
Estimate

Net Change
509005RPIN:

I-90, Pines Road to Sullivan Road - Widen 10,498
10,498

6,609
6,609 0

0 0
0 0

0
17,107
17,107

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
609029IPIN:
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I-90, Argonne Road to Pines Road - Widen 11,590
11,590

5,368
5,368 0

0 0
0 0

0
16,957
16,957

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
609029VPIN:

I-90, Geiger Road to US 2 Median Barrier 559
771

222
0 0

0 0
0 0

0
771
781

212 -222 0 0 0 -10

Expenditure 
Advancement

This project installed 2.4 miles of concrete 
median barrier to prevent vehicles from 
crossing into the opposing lanes of traffic. 
Work began on September 13, 2004. The 
median barrier installation was completed 
and all lanes reopened to traffic on 
October 22, 2004. PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
609047FPIN:

I-90, Sullivan-State Line Median Barrier 1,040
795

0
52 0

0 0
0 0

0
847

1,040

-245 52 0 0 0 -193

Expenditure 
Delay

This project was advertised on July 19, 
2004, awarded August 18, 2004, and 
completed September 22, 2004. To gain 
more efficiency, reduce construction costs 
and minimize impacts to the traveling 
public, WSDOT combined the guardrail 
work with a paving project in the same 
area. However, some minor work items 
with an estimated cost of $52,000 will be 
completed during the 2005-2007 
biennium. As a result, there is a potential 
project cost savings of $193,000.

2004 LEAP
Estimate

Net Change
609049DPIN: Project Cost 

Decrease

US 97A, Entiat Park Entrance - Turn Lanes 160
136

36
0 0

0 0
0 24

0
160
196

-24 -36 0 0 24 -36

Project Cost 
Decrease

The turn lane was combined with the 
North Wentachee paving project.  This 
reduced the cost by $56,000 based on the 
2004 LEAP amount. However, if 
compared to the orginal 2003 LEAP 
amount, the project cost was reduced by 
$80,000. PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
209709EPIN:
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SR 99, S 284th to S 272nd St - HOV 3,656
2,480

8,544
9,720 2,596

2,596 0
0 0

0
14,796
14,796

-1,176 1,176 0 0 0 0

Expenditure 
Delay

This project will reduce congestion and 
enhance safety by adding HOV lanes in 
both directions, upgrading bus zones, 
improving pedestrian safety and 
accessibility, and giving signal preference 
capability to transit buses at traffic signals. 
Due to complex appraisal and 
negotiations on some parcels, right of way 
and design spending for the current 
biennium is lower than previously 
estimated. As a result, WSDOT will need 
to shift $1.2 million from the 03-05 
biennium to the 05-07 biennium. This 
adjustment does not affect the overall 
project schedule or cost.

2004 LEAP
Estimate

Net Change
109908RPIN:

SR 99, Aurora Ave N Corridor Project 26
26

7,898
7,898 2,076

2,076 0
0 0

0
10,000
10,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
109956CPIN:

SR 99, Alaskan Way Viaduct - EIS 15,000
11,083

0
3,917 0

0 0
0 0

0
15,000
15,000

-3,917 3,917 0 0 0 0

Expenditure 
Delay

Actual expenditures during the 03-05 
biennium were less than estimated due to 
the delay in selecting the preferred 
alternative by nine months. As a result, 
WSDOT will need to shift $3.9 million in 
expenditures from the 03-05 biennium to 
the 05-07 biennium.

2004 LEAP
Estimate

Net Change
809936KPIN:

SR 99, Alaskan Way Viaduct - Right-of-Way 15,000
15,000

5,000
5,000 0

0 0
0 0

0
20,000
20,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
809936LPIN:

SR 99, Alaskan Way Viaduct - Des/Early RW 15,000
15,000

7,000
7,000 40,000

40,000 40,000
40,000 40,000

40,000
142,000
142,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
809936MPIN:

US 101, Dawley Road Vicinity to Blyn Hwy 0
0

0
0 600

600 1,273
1,273 0

0
1,873
1,873

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310101FPIN:
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US 101, Gardiner Vicinity - Truck Lane 0
0

0
0 300

300 1,576
1,576 0

0
1,876
1,876

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310102FPIN:

US 101, Corriea Rd Vicinity to Zaccardo Rd 0
0

0
0 101

101 326
326 0

0
428
428

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310155BPIN:

US 101, Blyn Vicinity - Passing Lanes 0
0

0
0 1,576

1,576 0
0 0

0
1,576
1,576

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
310166BPIN:

SR 106, Skobob Creek - Fish Passage 330
830

947
947 0

0 0
0 0

0
1,777
1,277

500 0 0 0 0 500

Project Cost 
Increase

A Cost Risk Assessment (CRA) of the 
cost and delivery plan prepared by a 
consultant working for the Hood Canal 
Salmon Enhancement group has been 
completed by WSDOT.  The original 
estimate developed by the consultant did 
not include a detour in the scope, but the 
CRA identified that a detour route would 
be needed during construction.The 
WSDOT CRA team found the addition of a 
detour route would add approximately 
$500,000 or more to the project cost. This 
change will also result in a construction 
schedule taking a year longer than 
originally planned by the Hood Canal 
Salmon Enhancement group consultant. 
With the project scheduled for 
advertisement in March 2005, WSDOT will 
need to increase the 2003 Transportation 
Package funding from $330,000 to 
830,000 in 03-05 to cover the potential 
additional construction costs during the 
2005 construction season.

2004 LEAP
Estimate

Net Change
310603APIN:

SR 112, Hoko-Ozette Road - Safety 0
0

0
0 844

844 214
122 0

0
966

1,058

0 0 0 -92 0 -92

Rounding2004 LEAP
Estimate

Net Change
311218BPIN:
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SR 124, East Jct SR 12 - Reconstruction 295
294

0
0 0

0 0
0 0

0
294
295

0 0 0 0 0 0

No Change PROJECT COMPLETE.2004 LEAP
Estimate

Net Change
512401OPIN:

SR 160/SR 16 to Longlake Road Vicinity 0
527

0
0 1,446

1,973 1,910
1,910 0

0
3,883
3,883

527 0 -527 0 0 0

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds. As part of the strategy to resolve 
this shortfall, some Nickel funds have 
been advanced to maintain the projects 
schedule. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004. Due to 
technicial issues, in previous Summary of 
Adjustments the expenditure plan for the 
2004 LEAP reported incorrect values. The 
2004 LEAP expenditure plan has been 
corrected in this report and is now 
consistant with the LEAP plan approved in 
the 2004 Supplemental Budget.

2004 LEAP
Estimate

Net Change
316006BPIN:

SR 161, Jovita Blvd to S 360th St 4,022
4,022

21,126
21,126 0

0 0
0 0

0
25,148
25,148

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
116100CPIN:

SR 161/SR 167 Eastbound Ramp - Safety 0
0

0
0 1,906

1,906 0
0 0

0
1,906
1,906

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
316109APIN:

SR 161, 204th Street to 176th Street 3,265
3,265

9,274
9,300 0

0 0
0 0

0
12,565
12,539

0 26 0 0 0 26

Rounding2004 LEAP
Estimate

Net Change
316114APIN:

SR 161, 36th to Jovita - Widening 580
580

3,500
3,500 6,180

6,180 9,200
9,200 0

0
19,460
19,460

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
316118APIN:
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SR 161, 234th St to 204th Street E 6,142
8,503

3,408
874 0

27 38
0 0

0
9,378
9,615

2,361 -2,534 -27 -38 0 -237

Expenditure 
Advancement

WSDOT is currently reviewing the daytime 
option for the next stage of construction. It 
is anticipated that changing phase two 
from a nighttime operation to a daytime 
operation will reduce construction by thirty 
days without impacting the traveling 
public. This change will result in the need 
for $2.3 million to be advanced from future 
bienniums. This Quarter Five adjustment 
was approved by the Transportation 
Commission in November 2004.

2004 LEAP
Estimate

Net Change
316119APIN:

SR 167, Ellingson Rd Interchange NB Off Ramp 0
0

601
601 0

0 0
0 0

0
601
601

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
116700CPIN:

SR 167, 15th St SW to 15th St NW - HOV 1,787
1,253

31,040
30,303 8,804

7,533 0
0 0

0
40,360
40,360

-533 -737 1,270 0 0 0

Expenditure 
Delay

It was determined that the proposed ramp 
widening at the SR 18 and the 15th SW 
interchanges would not provide an 
immediate operational benefit.   The 
project is within the allocated budget with 
the ramp work deletion.  As a result of 
these changes, WSDOT is proposing an 
expenditure delay of $1.2 million. The 
advertisement date will also be delayed to 
October 2005, missing the 2005 
construction season. This Quarter five 
adjustment was approved by the 
Transportation Commission in November 
2004.

2004 LEAP
Estimate

Net Change
116703EPIN:

SR 167/SR 509 to SR 161, EIS 0
737

0
203 0

0 0
0 0

0
940

0

737 203 0 0 0 940

Technical 
Correction

This is part of the planned expenditure for 
the SR 167 Environmental Impact 
Statement. The nickel funds were 
separated from the SR 167/SR509 to I-5, 
New Freeway project as part of the EIS 
costs shared with a current law project. 
There is no change to the total project 
cost.

2004 LEAP
Estimate

Net Change
316712APIN:

Page 20 14-Mar-05 09:42 AM



03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH DECEMBER 31, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

SR 167/SR 509 to I-5, New Freeway 7,337
7,894

21,658
20,607 15,398

15,843 0
0 0

0
43,898
44,838

557 -1,051 -446 0 0 -940

Expenditure 
Advancement

In developing WSDOT's 05-07 budget, 
there is a projected shortfall of pre-existing 
funds. As part of the strategy to resolve 
this shortfall, some Nickel funds have 
been advanced to maintain the projects 
schedule. This Quarter Four adjustment 
was approved by the Transportation 
Commission in August 2004. Also, see SR 
167/SR 509 to SR 161, EIS for the 
technical correction of the $940,000 
variance.

2004 LEAP
Estimate

Net Change
316718APIN: Technical 

Correction

SR 167/I-5 to SR 161, New Freeway 11,177
11,177

5,370
5,370 1,915

1,915 0
0 0

0
18,463
18,463

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
316718CPIN:

SR 167, Corridor Study 750
750

8,852
8,852 0

0 0
0 0

0
9,602
9,602

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
816700UPIN:

I-182/US 395 Interchange - Roadside Safety 76
59

0
0 0

0 0
0 0

0
59
76

-18 0 0 0 0 -18

Project Cost 
Decrease

This project was completed under budget. 
PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
518201IPIN:
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SR 202, 244th Avenue NE Intersection 0
50

404
354 0

0 0
0 0

0
404
404

50 -50 0 0 0 0

Expenditure 
Advancement

As reported last quarter, the local school 
district has requested an acceleration of 
this project because school buses have 
difficulty getting on to SR 202 from 244th 
Avenue. In response to this request, 
WSDOT proposes to install a temporary 
signal during the spring of 2005 to 
improve safety and access at this 
intersection. In order to install the 
temporary signal in the spring of 2005, 
$50,000 will need to be advanced from the 
05-07 biennium to the 03-05 biennium. 
The permanent signal and right turn 
pocket will be constructed in the summer 
of 2006 as originally scheduled. The 
overall project cost will not be affected by 
this adjustment in order to delay the need 
to use Nickel account funds.

2004 LEAP
Estimate

Net Change
120214TPIN:

SR 202, Junction 292nd Ave SE 0
0

632
229 0

0 0
0 0

0
229
632

0 -403 0 0 0 -403

Project Cost 
Decrease

The project team has evaluated the traffic 
data at the intersection and concluded 
that eliminating the right-turn lane from the 
project would have little or no impact on 
traffic flow. It would eliminate the need to 
purchase right of way and avoid impacts 
to the adjacent wetland. This change has 
the potential of advancing the 
advertisement date by six months to 
February 2005. These adjustments will 
result in a decreased project cost of 
$403,000 in Nickel funds. This Quarter 
Five adjustment was approved by the 
Transportation Commission in November 
2004.

2004 LEAP
Estimate

Net Change
120216SPIN:

SR 202, Preston-Fall City Road & SR 203 120
83

1,477
1,514 902

902 0
0 0

0
2,499
2,499

-37 37 0 0 0 0

Rounding2004 LEAP
Estimate

Net Change
120219LPIN:

Page 22 14-Mar-05 09:42 AM



03-05 05-07 07-09 09-11 11-13
Type of 
Change Reason

10 Yr
Total

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH DECEMBER 31, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

SR 203, NE 124th/ Novelty Rd Vicinity 1,425
1,487

62
0 0

0 0
0 0

0
1,487
1,487

62 -62 0 0 0 0

Expenditure 
Advancement

The roundabout was opened to traffic in 
October 2004. Additionally, the flood plain 
mitigation work originally planned for the 
05-07 biennium has been completed 
ahead of schedule under the current 
contract. This resulted in advancing 
$62,000 of Nickel funding planned for 05-
07 biennium into the 03-05 biennium. 
Plant establishment and environmental 
monitoring activities are expected to 
continue through spring 2010. Project 
Complete.

2004 LEAP
Estimate

Net Change
120311CPIN:

I-205, Mill Plain Exit (112th Connector) 0
0

8,200
8,200 3,800

3,800 0
0 0

0
12,000
12,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
420505APIN:

SR 240/I-182 to Richland Y - Add Lanes 931
931

13,427
13,427 1,991

1,991 0
0 0

0
16,348
16,348

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
524002FPIN:

SR 240, Richland Y to Columbia Center Interchange 16,180
16,180

19,382
19,382 2,739

2,739 0
0 0

0
38,300
38,300

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
524002GPIN:
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SR 270, Pullman to Idaho State Line 10,001
7,580

18,472
17,890 3,000

0 0
0 0

0
28,470
28,473

-2,421 -582 3,000 0 0 -3

Expenditure 
Delay

Due to construction cost impacts related 
to soil conditions and frontage roads, this 
project was revised from a four-lane 
divided highway to a four-lane highway 
with a continuous center turn lane. As 
previously reported, design work is 
focused on revising the environmental 
documentation, right of way needs, and 
contract plans. Due to the design 
changes, the advertisement date is 
delayed ten months to November 2005, 
which will miss the planned construction 
season, the open-to-traffic date will be 
delayed to November 2007 and delay $2.4 
million in the 2003-2005 biennium into the 
2007-2009 biennium. These changes 
were approved by the Washington State 
Transportation Commission in Quarter 
Four.

2004 LEAP
Estimate

Net Change
627000EPIN:

SR 304/SR 3 to Bremerton Ferry Terminal 11,000
11,000

0
0 0

0 0
0 0

0
11,000
11,000

0 0 0 0 0 0

No Change Fund distribution has been made to the 
local agency.  Project Complete.

2004 LEAP
Estimate

Net Change
330403BPIN:

US 395, Kennewick Variable Message Sign 332
331

0
0 0

0 0
0 0

0
331
332

-1 0 0 0 0 -1

Project Cost 
Decrease

This project installs a Variable Message 
Sign (VMS) and camera near the north 
end of the Columbia River Bridge on US 
395 to warn drivers of congestion and 
accidents.  Work started July 26, 2004 
and is substantially complete, except for 
some adjustments to the camera and the 
video server. PROJECT COMPLETE.

2004 LEAP
Estimate

Net Change
539502DPIN:
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US 395, NSC-Francis Avenue to Farwell Road 35,900
47,926

53,910
41,928 18,470

18,470 0
0 0

0
108,324
108,280

12,026 -11,982 0 0 0 44

Expenditure 
Advancement

WSDOT has advanced  $12 million on this 
project. $6 million of the amount will be to 
cover right of way expenditures during the 
current biennium that resulted from the 
settlement of a litigated taking of 
commercial property for right of way at a 
level much higher than WSDOT’s 
estimate of fair market value. $3 million of 
this total is needed to cover anticipated 
right of way acquisition costs for other 
parcels in the corridor. The remaining $3 
million will accelerate an upcoming 
construction phase (Gerlach to 
Wandermer - Grading) by accelerating the 
advertisement date from November 2004 
to September 2004. It is anticipated that 
advancement of the contract start date will 
decrease the dust control expenditures 
that will be needed for this project. This 
project remains on budget. This quarter 
four adjustment was approved by the 
Transportation Commission in August 
2004.

2004 LEAP
Estimate

Net Change
600001APIN:

US 395, NSC-US 2 to Wandermere & US 2 Lowering 1,210
1,210

8,300
8,300 35,640

35,640 35,500
35,500 0

0
80,650
80,650

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
600003APIN:

I-405, W Valley Hwy to Maple Valley Hwy 14,000
11,714

26,840
29,126 69,000

60,000 35,000
26,000 0

0
135,840
135,840

-2,286 2,286 9,000 -9,000 0 0

Expenditure 
Delay

Actual expenditures during the 03-05 
biennium have been less than originally 
estimated. Moreover, project work in the 
first quarter of the 03-05 biennium using 
Pre-Existing Funds, as a result, WSDOT 
will need to shift $2.3 million in planned 
Nickel fund expenditures from the 03-05 
biennium to the 05-07 biennium.

2004 LEAP
Estimate

Net Change
840502BPIN:

I-405, SE 8th to I-90 (South Bellevue) 15,000
13,674

22,000
24,326 45,580

59,020 89,460
101,900 0

0
185,480
185,480

-1,326 2,326 -13,440 12,440 0 0

Expenditure 
Delay

Actual expenditures during the 03-05 
biennium have been less than originally 
estimated. Moreover, project work in the 
first quarter of the 03-05 biennium using 
Pre-Existing Funds, as a result, WSDOT 
will need to shift $1.3 million in planned 
Nickel fund expenditures from the 03-05 
biennium to the 05-07 biennium.

2004 LEAP
Estimate

Net Change
840541FPIN:
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I-405/SR 520 to SR 522 17,000
14,906

51,000
52,094 24,440

20,000 35,735
32,295 40,000

40,000
163,735
163,735

-2,094 1,094 4,440 -3,440 0 0

Expenditure 
Delay

Actual expenditures during the 03-05 
biennium have been less than originally 
estimated. Moreover, project work in the 
first quarter of the 03-05 biennium using 
Pre-Existing Funds, as a result, WSDOT 
will need to shift $2.1 million in planned 
Nickel fund expenditures from the 03-05 
biennium to the 05-07 biennium.

2004 LEAP
Estimate

Net Change
840561APIN:

SR 410, 214th Ave E to 234th - Widening 0
0

1,700
1,700 4,300

4,300 0
0 0

0
6,000
6,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
341015APIN:

SR 500, NE 112th Ave - Interchange 21,300
21,300

0
0 0

0 0
0 0

0
21,300
21,300

0 0 0 0 0 0

No Change Project Complete2004 LEAP
Estimate

Net Change
450099APIN:

SR502, Widening from I-5 to Battle Ground 400
377

900
904 6,114

6,100 7,600
7,605 0

0
15,000
15,000

-23 4 14 5 0 0

Rounding2004 LEAP
Estimate

Net Change
450208WPIN:

SR 509, Design and Critical R/W 29,206
14,806

5,794
20,194 0

0 0
0 0

0
35,000
35,000

-14,400 14,400 0 0 0 0

Expenditure 
Delay

This project will complete SR 509 between 
I-5 and South 188th Street in SeaTac and 
will make related improvements on I-5 
from South 200th to South 320th. Design 
was funded with the expectation of 
receiving additional funding from RTID. 
However, RTID funds did not become 
available and design work on the project 
was reduced. If additional funding is not 
provided by January 2007, the project 
work will be suspended no later than June 
2007. Offers will be made this biennium 
for right of way acquisition with the 
available funding. Due to the negotiation 
and acquisition process of right of way, 
the project team estimates that 
approximately $14 million will not be spent 
this biennium and should be carried 
forward into the 05-07 biennium.

2004 LEAP
Estimate

Net Change
850902APIN:
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SR 516, 208th and 209th Ave SE 0
0

803
803 0

0 0
0 0

0
803
803

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
151632DPIN:

SR 519, Intermodal Access Project 0
0

0
0 0

0 5,806
5,806 32,008

32,008
37,814
37,814

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
151902APIN:

SR 520, W Lake Sammamish Pkwy to SR 202 3,368
2,493

6,700
7,033 16,767

16,225 60,515
60,515 15,493

15,493
102,300
102,300

-875 333 542 0 0 0

Expenditure 
Delay

This project will add a carpool lane and an 
add/drop lane in each direction of SR 520, 
complete the SR 202 interchange, 
construct a new ramp connecting 
westbound SR 202 to westbound SR 520, 
and complete improvements to the West 
Lake Sammamish Parkway interchange. 
The amount of design spending in the 
current biennium was lower than expected 
for the EIS review and will require the 
deferral of $875,000 from 03-05 to future 
bienniums. The project team has also 
identified an opportunity to advance 
construction of the westbound SR 202 to 
westbound SR 520 ramp by 22 months to 
December 2006.  Under this plan, the 
ramp would coincide with improvements 
on SR 202 between SR 520 and Sahalee 
Way. With the cash flow adjustments as 
noted above, there will be cash flow 
impacts to future bienniums

2004 LEAP
Estimate

Net Change
152040APIN:

SR 520, Environmental Impact Statement 11,250
9,837

0
1,413 0

0 0
0 0

0
11,250
11,250

-1,413 1,413 0 0 0 0

Expenditure 
Delay

WSDOT will delay EIS expenditures of 
$800,000 to better align with the current 
schedule and overall delivery of this this 
project. This transfer corresponds with the 
requested expenditure advancement of 
design funds on the SR 520 – Project 
Design phase. These changes were 
approved by the Washington State 
Transportation Commission in August 
2004.

2004 LEAP
Estimate

Net Change
852002GPIN:
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SR 520, Early ROW 6,000
1,706

0
4,294 0

0 0
0 0

0
6,000
6,000

-4,294 4,294 0 0 0 0

Expenditure 
Delay

Actual expenditures during the 03-05 
biennium were less than estimated due to 
the delay in selecting the preferred 
alternative by six months. As a result, 
WSDOT will need to shift $4.3 million in 
planned expenditures from the 03-05 
biennium to the 05-07 biennium.

2004 LEAP
Estimate

Net Change
852002HPIN:

SR 520, Project Design 0
970

8,000
7,030 14,000

14,000 13,000
13,000 0

0
35,000
35,000

970 -970 0 0 0 0

Expenditure 
Advancement

WSDOT has advanced design 
expenditures by $1 million to better align 
with the current schedule and overall 
delivery of this project. This transfer 
corresponds  with the requested 
expenditure delay of EIS funds on the SR 
520 Environmental Impact Statement 
phase. These changes were approved by 
the Washington State Transportation 
Commission in August 2004.

2004 LEAP
Estimate

Net Change
852002IPIN:

SR 522/I-5 to SR 405 Multimodal Project 1,497
796

3,568
4,270 0

0 0
0 0

0
5,066
5,066

-701 702 0 0 0 0

Expenditure 
Delay

This project will provide improvements on 
SR 522 in conjunction with projects by the 
cities of Seattle, Lake Forest Park, 
Kenmore, and Bothell. Acquisition of 
several properties for right of way will be 
challenging to appraise and negotiate. As 
a result, WSDOT is expecting to spend 
$800,000 less in the current biennium 
than previously anticipated. At the same 
time, the project team is forecasting 
current biennium design expenditures that 
are $100,000 higher than planned. The 
net result is WSDOT’s proposal to shift 
$702,000 from the 03-05 biennium to 05-
07. This adjustment will not affect the 
project scope, schedule, or overall budget.

2004 LEAP
Estimate

Net Change
152201CPIN:

SR 522, UWBCC Campus Access 0
0

8,000
8,000 0

0 0
0 0

0
8,000
8,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
152219APIN:

SR 522, Snohomish River Bridge to US 2 2,115
2,115

3,684
3,684 8,689

8,689 63,087
63,087 32,100

32,100
109,675
109,675

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
152234EPIN:
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SR 527, 132nd St SE to 112th St SE 12,112
12,112

7,058
6,839 219

0 0
0 0

0
19,170
19,170

0 -219 219 0 0 0

Expenditure 
Delay

This is a partnership project with the City 
of Everett and provides improvements 
from 132nd SE to 112th SE for increased 
safety and improved traffic flow. The 
roadway improvement components of this 
project will be open to traffic by Spring 
2006. However, wetlands monitoring and 
other project activities will continue 
through December 2008. As a result, 
$219,000 in construction spending will 
occur in the 07-09 biennium instead of the 
05-07 biennium as previously planned.

2004 LEAP
Estimate

Net Change
152720APIN:

SR 539, Tenmile Road to SR 546 4,800
4,881

8,300
8,269 62,850

62,800 8,000
8,000 0

0
84,000
83,900

81 -31 50 0 0 100

Rounding2004 LEAP
Estimate

Net Change
153910APIN:

SR 543/I-5 to International Boundary 607
669

13,305
13,243 5,221

5,221 0
0 0

0
19,133
19,133

62 -62 0 0 0 0

Expenditure 
Advancement

The redesign of the retaining/noise wall 
continued through the fourth quarter and 
an updated cost is expected to be 
complete in January 2005. Review 
comments on the JARPA (Joint Aquatic 
Resource Permit Application) submitted 
last quarter to resource agencies were 
addressed and the final application was 
submitted in early December 2004. The 
Multi Agency Permitting Team has 
committed to expediting the JARPA 
review/approval process as much as 
possible. As a result, WSDOT will need to 
shift $62,000 from the 05-07 biennium to 
03-05 biennium to support these activities 
in preparation for the advertisement in 
April 2005 .

2004 LEAP
Estimate

Net Change
154302EPIN:

SR 704, Cross Base Highway 6,204
6,204

8,796
8,796 0

0 0
0 0

0
15,000
15,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
370401APIN:
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SR 900, SE 78th St Vicinity to I-90 Vicinity 1,417
1,226

2,497
2,689 10,836

10,836 0
0 0

0
14,750
14,750

-191 191 0 0 0 0

Expenditure 
Delay

This project provides improvements along 
SR 900 from SE 78th Street to I-90. Right 
of way acquisitions have been delayed 
from November 2004 to June 2005 
pending a decision on the final alignment. 
In addition, design expenditures are lower 
than previously forecast. As a result, 
WSDOT will need to shift $191,000 from 
the 03-05 biennium to 05-07 biennium. 
This adjustment will have no affect to the 
project schedule or overall project cost.

2004 LEAP
Estimate

Net Change
190098UPIN:

560,466
505,200

897,506
990,105 803,171

834,329 608,743
601,073 425,939

425,233
3,325,487
3,326,276

-55,265 92,599 -31,158 -7,670 706 -789

2004 LEAP
Estimate

Net Change

Total for All Highway Projects
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Rail Projects
PORT OF COLUMBIA RAILROAD IMPROVEMENTS 0

0
0
0 252

252 1,904
1,904 3,157

3,157
5,313
5,313

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01021APIN:

CASCADE & COLUMBIA RIVER-286K UPGRADE 0
0

890
890 0

0 0
0 0

0
890
890

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01050BPIN:

CONNELL FEED LOT LOOP TRACK 0
0

0
0 0

0 0
0 2,750

2,750
2,750
2,750

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01071APIN:

PALOUSE RIV. & COULEE CITY RR ACQUISITION 5,820
5,820

1,208
1,208 0

0 0
0 0

0
7,028
7,028

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01110APIN:

PR&CC CHENEY-COULEE 286K UPGRADE 0
0

1,582
1,582 11,568

11,568 7,236
7,236 703

703
21,089
21,089

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01111APIN:

GEIGER SPUR CONNECTION 0
0

3,500
3,500 0

0 0
0 0

0
3,500
3,500

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01112APIN:

TACOMA RMDRR MORTON LINE REPAIRS-PHASE 2 3,180
3,180

0
0 0

0 0
0 0

0
3,180
3,180

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01160BPIN:
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TS&W YAKAMA SAWMILL TRAFFIC UPGRADES 0
0

640
640 0

0 0
0 0

0
640
640

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
F01171APIN:

HIGH SPEED CROSSOVERS-TITLOW 3,970
3,970

0
0 0

0 0
0 0

0
3,970
3,970

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01004DPIN:

VANCOUVER RAIL PROJECT INCL. 39TH BRIDGE 2,750
2,750

0
0 51,023

51,023 0
0 0

0
53,773
53,773

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01005APIN:

KELSO-MARTIN BLUFF 3RD MAINLINE 0
0

0
0 0

0 25,000
25,000 25,000

25,000
50,000
50,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01006APIN:

HIGH SPEED CROSSOVERS-CENTENNIAL 0
0

2,075
2,075 0

0 0
0 0

0
2,075
2,075

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01007APIN:

HIGH SPEED CROSSOVERS-KETRON 0
0

2,900
2,900 0

0 0
0 0

0
2,900
2,900

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01007BPIN:

HIGH SPEED CROSSOVERS-TENINO 0
0

2,900
2,900 0

0 0
0 0

0
2,900
2,900

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01007CPIN:

BELLINGHAM-GP AREA UPGRADES 200
200

0
0 0

0 0
0 0

0
200
200

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01100APIN:
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MT. VERNON SIDING UPGRADE 1,830
1,830

1,970
1,970 0

0 0
0 0

0
3,800
3,800

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01101APIN:

PA JCT. TO DELTA JCT. SPEED INCREASE 1,000
1,000

8,000
8,000 0

0 0
0 0

0
9,000
9,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01102APIN:

BALLARD DOUBLE TRACK & CROSSOVER 3,750
3,750

1,250
1,250 0

0 0
0 0

0
5,000
5,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01103APIN:

STANWOOD SIDING UPGRADES 0
0

250
250 2,750

2,750 0
0 0

0
3,000
3,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
P01104APIN:

PT DEFIANCE (LAKEVIEW) BYPASS 0
0

3,000
3,000 3,040

3,040 7,480
7,480 7,480

7,480
21,000
21,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
PO1008APIN:

PURCHASE OREGON TRAINSET (TRAIN) 7,500
7,500

0
0 0

0 0
0 0

0
7,500
7,500

0 0 0 0 0 0

No Change PROJECT COMPLETE2004 LEAP
Estimate

Net Change
TRAIN  PIN:

30,000
30,000

30,165
30,165 68,633

68,633 41,620
41,620 39,090

39,090
209,508
209,508

0 0 0 0 0 0

2004 LEAP
Estimate

Net Change

Total for All Rail Projects
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10 Yr
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH DECEMBER 31, 2004
Highway Construction Program - 2003 Legislative Transportation Funding Package (Nickel) as adopted in the 2004 Supplemental Budget (Nickel)

State Funds Only - ($ in Thousands)

Ferry Projects
CATCH-UP PRESERVATION 0

1,108
6,221
7,087 15,689

16,156 10,495
14,091 954

3,460
38,929
36,332

1,108 866 -467 3,596 -2,506 2,597

Project Cost 
Increase

WSF will be implementing projects in 
response to the preservation performance 
standards established by the Legislature’s 
Joint Task Force on Ferries. This project 
addresses the backlog of deferred Ferry 
System preservation work. WSF has 
identified two projects that require 
immediate attention using the Catch-up 
Preservation funds, Lopez Dolphin 
Replacement Project and Tahlequah 
Dolphin Replacement Project. Design 
work for both projects started in February 
2004. The revised expenditure plan 
reflects acceleration of work into the 03-05 
biennium and the addition of funds 
advanced from the 13-15 biennium. This 
Quarter Four adjustment was approved by 
the Transportation Commission in May 
2004.

2004 LEAP
Estimate

Net Change
999940DPIN:

EDMONDS MULTIMODAL TERMINAL 7,800
7,800

0
0 0

0 0
0 0

0
7,800
7,800

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
910413OPIN:
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ANACORTES MULTIMODAL TERMINAL 5,749
4,641

28,269
27,403 16,089

15,622 16,888
13,292 2,978

472
64,403
67,000

-1,108 -866 467 -3,596 2,506 -2,597

Project Cost 
Decrease

This project will modernize the existing 
ferry terminal, which serves four different 
San Juan Island destinations as well as 
WSF’s international route to Sidney, B.C. 
In 1997, WSF completed a master plan 
for a new Anacortes Multi-modal 
Terminal.  Project elements over the next 
ten years include replacing and expanding 
the terminal building, relocating the tie-up 
slips to deeper water with one of the tie-up 
slips capable of loading and unloading 
service vehicles. Estimated project costs 
for elements funded with Nickel account 
funds have been reduced $2.6 million due 
to minor changes in the timing of project 
elements and lower than anticipated 
inflation. WSF is proposing to move $2.6 
million to another WSF Nickel account 
project, (Catch-up Preservation). This 
Quarter Four adjustment was approved by 
the Transportation Commission in May 
2004.

2004 LEAP
Estimate

Net Change
902019UPIN:

MUKILTEO MULTIMODAL TERMINAL 3,972
3,972

8,248
8,248 60,723

60,723 47,251
47,251 0

0
120,194
120,194

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
952515KPIN:

THIRD REPLACEMENT AUTO PASSENGER FERRY 0
0

0
0 66,525

66,525 0
0 0

0
66,525
66,525

0 0 0 0 0 0

No Change NOTE: No change in scope, cost or 
schedule. However the approach to 
procurement has changed. WSDOT will 
separate the procurement of propulsion 
equipment from the shipyard contract. 
Since procurement of propulsion 
equipment will not be subject to "build in 
Washington" requirements, this part of the 
project will be eligible for federal funds.

2004 LEAP
Estimate

Net Change
944460UPIN:

17,521
17,521

42,738
42,738 159,026

159,026 74,634
74,634 3,932

3,932
297,851
297,851

0 0 0 0 0 0

2004 LEAP
Estimate

Net Change

Total for All Ferry Projects
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Local Projects
SR 99, S 138th St Vicinity to N of S 130th St 0

0
557
557 2,294

2,294 0
0 0

0
2,851
2,851

0 0 0 0 0 0

Technical 
Correction

Jurisdiction of SR 99 within Tukwila city 
limits was transferred to the city by recent 
legislative action. The jurisdictional 
change shifts responsibility for maintaining 
and improving this section of roadway to 
the city. As a result, the $2.8 million Nickel 
funding allocated for the shoulder 
widening safety project will be transferred 
from the Highway Improvement Program 
to Highways and Local Programs.

2004 LEAP
Estimate

Net Change
109913TPIN:

D Street Grade Separation 0
0

6,000
6,000 0

0 0
0 0

0
6,000
6,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
01F018APIN:

Columbia Center Blvd Railroad Crossing 6,000
6,000

0
0 0

0 0
0 0

0
6,000
6,000

0 0 0 0 0 0

No Change2004 LEAP
Estimate

Net Change
01P021APIN:

6,000
6,000

6,557
6,557 2,294

2,294 0
0 0

0
14,851
14,851

0 0 0 0 0 0

2004 LEAP
Estimate

Net Change

Total for All Local Projects
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Highway: Opportunities and Options
Statewide Guardrail Retrofit 2004 LEAP 4,031 4,000 4,000 4,000 4,000 20,031
PIN:  099903M Estimate 4,221 8,000 4,000 4,000 0 20,221

Net Change 190 4,000 0 0 -4,000 190

Statewide Bridge Rail Retrofit 2004 LEAP 2,030 2,000 2,000 2,000 2,000 10,030
PIN:  099903N Estimate 2,325 3,061 2,000 2,000 644 10,030

Net Change 295 1,061 0 0 -1,356 0

SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH December 31, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

Expenditure 
Advancement

Expenditure 
Advancement

This project was proposed as an opportunity 
and option in Quarter Four.  If adopted by the 
legislature, this would advance $4 million to 
accelerate the replacement of essentially all 
non-standard guardrail by one biennium. Most 
of this guardrail was built prior to 1965 and 
consists of concrete or timber posts on 12' 
centers. By advancing the replacement of this 
guardrail with current standard installations, 
the severity of any crashes will be 
substantially reduced in the areas that contain 
these non-standard applications.  There are a 
number of statewide bridge rail projects 
contained within the budgeted amount.  
WSDOT will combine all projects and report 
this as a programmatic item.  For a complete 
list of all projects contained in this 
programmatic item, contact the Project 
Control & Reporting Office at WSDOT.

To gain efficiencies, WSDOT is proposing the 
advancement of $1.3 million for the 
replacement of bridge rail to be combined with 
the accelerated replacement of non-standard 
guardrail.  There are a number of statewide 
bridge rail projects contained within the 
budgeted amount.  WSDOT will combine all 
projects and report this as a single 
programmatic item.  For a complete list of all 
projects contained in this programmatic item, 
contact the Project Control & Reporting Office 
at WSDOT.   This Quarter Five adjustment 
was approved by the Transportation 
Commission in November 2004.
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US 2, Dryden - Signal 2004 LEAP 0 0 260 0 0 260
PIN:  200221H Estimate 0 188 188 0 0 376

Net Change 0 188 -72 0 0 116

US 2/ US 97, Peshastin East - Interchange 2004 LEAP 2,100 2,700 11,750 0 0 16,550
PIN:  200201E Estimate 2,100 2,700 12,750 0 0 17,550

Net Change 0 0 1,000 0 0 1,000

An issue has been raised about economic 
vitality regarding the proposed reduction in 
direct and cross access to U.S. 2 and/or U.S. 
97. In order to ensure the ability to efficiently 
continue to operate orchards with ownerships 
lying on both sides of the highway once the 
project is complete, the County 
Commissioners and landowners have 
requested that an equipment undercrossing 
be incorporated into the project to reconnect 
two county roads that are to be closed and 
terminated with a cul-de-sac. This and other 
issues raised have the potential of increasing 
the project cost by approximately $1 million. 
Additionally, there are proposals to have 
some property re-classified as commercial 
that may also impact final project cost.

Expenditure 
Advancement

Project Cost 
Increase

Project Cost 
Increase

This project was proposed as an opportunity 
and option in Quarter Four. In order to gain 
efficiencies in project delivery and lessen 
construction related impacts to the travelling 
public, WSDOT has combined this project 
with a planned pre-existing funded paving 
project on US 2.  This project has advanced 
one construction season and is scheduled to 
begin in the summer of 2007.
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SR 18, Covington Way to Maple Valley 2004 LEAP 3,014 2,533 293 0 0 5,840
PIN:  101817C Estimate 820 2,760 548 150 0 4,278

Net Change -2,194 227 255 150 0 -1,562

Project Cost 
Decrease

Expenditure 
Delay

There are four SR 18 projects that are for 
planning purposes are viewed by WSDOT as 
being joined. These are; SR 18, Covington 
Way to Maple Valley, SR18, Maple Valley to 
Issaquah/Hobart Road, SR 18, 
Issaquah/Hobart Road to Tigergate and SR 
18, Tigergate to I-90 - Widening. Therefore, 
adjustments may move from one project to 
another within the four SR 18 projects. Last 
quarter, following contract award, WSDOT 
checked the expenditure plan against the 
contractor’s preliminary schedule to determine 
if adjustments were needed in expenditure 
timing. The project team determined that 03-
05 biennium spending will be $2.2 million 
lower than expected because most of the 
roadside restoration work has been 
rescheduled for June 2005 when plant 
materials become available. With the project 
cost being lower than the $3 million budgeted 
amount in 03-05, WSDOT is proposing to 
transfer $1.6 million of engineering and 
construction funds to the SR 18, Maple Valley 
to Issaquah/Hobart Road project in the 03-05 
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SR 18, Maple Valley to Issaquah/Hobart Rd 2004 LEAP 2,262 1,424 0 524 0 4,210
PIN:  101820C Estimate 3,823 1,424 0 524 0 5,771

Net Change 1,561 0 0 0 0 1,561

Project Cost 
Increase

During development of WSDOT’s 05-07 
budget, a projected shortfall of pre-existing 
funds was identified. The project team is 
forecasting the cost to complete the roadway 
contract at $9.3 million higher than the current 
budget. This increase resulted from additional 
earthwork, stormwater treatment, wetland 
mitigation, and the associated engineering 
costs of these activities. As part of the 
strategy to resolve this shortfall, $2.2 million 
Nickel funds were advanced from the 07-09 
biennium to the 03-05 biennium on this 
project to maintain the schedule. WSDOT is 
also proposing to use the project cost savings 
from roadside restoration work on the SR 18 
Covington to Maple Valley project as 
described above of $1.6 million of engineering 
and construction funds to cover a portion of 
the $9.3 million increase. The remainder of 
the project cost increase will be funded using 
Pre-Existing Funds.
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SR 18, Issaquah/Hobart Road to Tigergate 2004 LEAP 1,886 1,114 0 0 0 3,000
PIN:  101822A Estimate 1,321 1,679 0 0 0 3,000

Net Change -565 565 0 0 0 0

Expenditure 
Delay

The current scope of this project is to 
complete the environmental documentation 
for widening SR 18 between Issaquah-Hobart 
Road and I-90 and make improvements to the 
I-90/ SR 18 interchange. As design 
enhancements continued, it became apparent 
the I-90/SR 18 interchange should be the first 
section constructed in the remaining corridor. 
(FHWA) had granted WSDOT approval for 
the I-90 Sunset interchange project, 
conditioned on the completion of a Route 
Development Plan (RDP) for the I-90 corridor 
between Bellevue and North Bend. The RDP 
must be completed prior to approval of the 
Access Point Decision Report for the I-90/ SR 
18 interchange.  WSDOT is seeking 
legislative approval for a scope change to 
utilize project funds to complete the RDP for 
the I-90 corridor between Bellevue and North 
Bend. In addition, as a result of the RDP and 
a delay in the approval of the consultant 
agreement, spending of approximately $1.3 
million will be delayed and transferred to the 
05-07 biennium.

Page 41 3/14/2005 9:51 AM



Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

SUMMARY OF ADJUSTMENTS OT PROJECT DELIVERY - THROUGH December 31, 2004
Highway Construction Program - 2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

SR 18, Tigergate to I-90 - Widening 2004 LEAP 1,885 1,115 0 0 0 3,000
PIN:  101826A Estimate 1,152 1,848 0 0 0 3,000

Net Change -733 733 0 0 0 0

Expenditure 
Delay

The current scope of this project is to 
complete the environmental documentation 
for widening SR 18 between Issaquah-Hobart 
Road and I-90 and make improvements to the 
I-90/ SR 18 interchange. As design 
enhancements continued, it became apparent 
the I-90/SR 18 interchange should be the first 
section constructed in the remaining corridor. 
(FHWA) had granted WSDOT approval for 
the I-90 Sunset interchange project, 
conditioned on the completion of a Route 
Development Plan (RDP) for the I-90 corridor 
between Bellevue and North Bend. The RDP 
must be completed prior to approval of the 
Access Point Decision Report for the I-90/ SR 
18 interchange.  WSDOT is seeking 
legislative approval for a scope change to 
utilize project funds to complete the RDP for 
the I-90 corridor between Bellevue and North 
Bend. In addition, as a result of the RDP and 
a delay in the approval of the consultant 
agreement, spending of approximately $1.3 
million will be delayed and transferred to the 
05-07 biennium.
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SR 20,  Quiet Cove Road Vic to SR 20 Spur 2004 LEAP 0 1,314 5,746 0 0 7,060
PIN:  102027C Estimate 0 1,366 9,546 0 0 10,912

Net Change 0 52 3,800 0 0 3,852

Scope

Project Cost 
Increase

The findings of a Cost Risk Assessment 
identified a project cost increase of $3.9 
million in right of way acquisition and 
construction costs.  The increase is the result 
of higher costs for wetland mitigation, bridge 
and retaining walls, costs related to 
construction staging and traffic detours, and 
unanticipated roadside restoration 
requirements.  To resolve the funding shortfall 
and bring project costs within the original 
budget, WSDOT has determined that staging 
project construction will reduce the scope of 
work by focusing available funds on the 
section of SR 20 with the highest safety need.  
Under this proposal, design and right of way 
acquisition for the entire project and 
construction of Stage One would be funded 
with the original budget as apart of the 2003 
Transportation Funding Package.  This would 
include the 1.4 mile section from Quiet Cove 
Road to North Campbell Lake Road.  The 
advertisement for Stage One would occur in 
October 2006 as originally planned and would 
include roadway realignment, roadway 
widening, a new bridge, and roadside safety
work.  An additional $3.9 million would 
be needed in the 05-07 and 07-09 
bienniums for Stage Two, which is the 
1.8 mile section from the North Campbell
Lake Road to the junction with the SR 20
Spur.  WSDOT is seeking legislative 
approval to stage this project and move
ahead with Stage One construction as 
proposed. WSDOT will provide an update
on the status of this project by June 2005.
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I-90 Eastbound Ramp to SR 18 2004 LEAP 348 585 2,279 0 0 3,212
PIN:  109070C Estimate 457 2,655 100 0 0 3,212

Net Change 109 2,070 -2,179 0 0 0

SR 99, Alskan Way Viaduct - Des/Early R/W 2004 LEAP 15,000 7,000 40,000 40,000 40,000 142,000
PIN:  809936M Estimate 15,000 35,000 40,000 40,000 12,000 142,000

Net Change 0 28,000 0 0 -28,000 0

Expenditure 
Advancement

In September 2003, during the first stage of 
this project, WSDOT installed a temporary 
signal at this location. On review of the design 
schedule the project team decided to try to 
advance stage two by one year, from January 
2007 to February 2006. This schedule 
revision will require $2.2 million to be 
advanced from the 07-09 biennium to the 03-
05 and 05-07 bienniums. Using the proposed 
design schedule, the traffic signal and 
roadway improvements would be open to 
traffic in spring 2007, sixteen months earlier 
than originally planned  These changes will 
not affect total project cost.

Expenditure 
Advancement

This project was proposed as an opportunity 
and option in Quarter Four.  The Alaskan Way 
Viaduct and Seawall Replacement Project 
originally expected to receive $28 million in 
RTID funding in 05-07.  With RTID delayed, 
additional nickel revenue is needed to make 
up for the lost funding and keep the project on 
pace to start construction in 2008 in the event 
a new RTID is proposed. Without the 
advancement, the $28 million funding gap will 
delay the start of construction approximately 
two years.
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SR 410, 214th Ave East to 234th - Widening 2004 LEAP 0 1,700 4,300 0 0 6,000
PIN:  341015A Estimate 0 1,700 4,300 0 0 6,000

Net Change 0 0 0 0 0 0

SR 520, Bridge Replacement and HOV 2004 LEAP 0 8,000 14,000 13,000 0 35,000
PIN:  852002I Estimate 0 21,000 14,000 0 0 35,000

Net Change 0 13,000 0 -13,000 0 0

Scope WSDOT is seeking Legislative approval to 
pursue the first phase of work at the 234th 
Street intersection using the available Nickel 
funding limit.  WSDOT anticipates receiving 
guidance from the Legislature by Spring 2005 
and will provide an update on the status of 
this project in the June 2005 Gray Notebook.

Expenditure 
Advancement

The 2003 legislature baseline schedule 
assumed there would be funding from RTID 
sources by July 2005. RTID funds have not 
become available so the project faces a major 
slow down for the 05-07 biennium and in 
subsequent bienniums. The proposed 
advancement of $13 million from the 09-11 
biennium to the 05-07 biennium will advert 
that slow down for two years. It is important to 
note that in order to meet the start of 
construction in 2010, contingent on voter 
approval of RTID, a significant investment 
above the Nickel funding would be necessary 
in the 07-09 biennium ($100 million) with 
more to follow in later years.
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SR 522, Snohomish River Bridge to US 2 2004 LEAP 2,115 3,684 8,689 63,087 32,100 109,675
PIN:  102027C Estimate 1,718 5,990 28,423 55,534 18,010 109,675

Net Change -397 2,306 19,734 -7,553 -14,090 0

2004 LEAP 34,671 37,169 93,317 122,611 78,100 365,868
Estimate 32,937 89,371 115,855 102,208 30,654 371,025
Net Change -1,734 52,202 22,538 -20,403 -47,446 5,157

Proposed and Approved Adjustments 505,200 990,105 803,171 601,073 425,939 3,325,488

Total with Opportunities and Options 503,466 1,042,307 825,709 580,670 378,493 3,330,645

Total for All Highway 
Opportunities and Options

Expenditure 
Advancement

The 2003 Transportation Funding Package 
provided funding to widen SR 522 from the 
Snohomish River to Monroe. The remaining 
section between the Paradise Lake Road 
Interchange and the Snohomish River Bridge 
including the construction of an interchange at 
Paradise Lake Road was anticipated to be 
funded by RTID. With the uncertainty of RTID 
funding, WSDOT is requesting to shift funds 
to construct the interchange and widen SR 
522 from Paradise Lake road to the 
Snohomish River bridge. As part of this 
proposal, the interchange at SR 522/U.S. 2 
will also be improved to provide better access 
for westbound U.S. 2 to westbound SR 522 
traffic. The remaining improvements, widening 
SR 522 from Snohomish River bridge to 
Monroe, will be constructed by RTID. This 
proposal will provide a continuous four-lane 
divided roadway from I-405 to the Snohomish 
River Bridge and address the greatest safety 
needs. In addition to proposing a scope 
change, WSDOT is also proposing to 
advance the scheduled completion of 
construction from 2015 to 2012.  This 
proposal will require $21.6 million from the 
09-11 and 11-13 bienniums to be advanced
forward to the 05-07 and 07-09 bienniums.
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Rail: Opportunities and Options
2004 LEAP 2,750 0 51,023 0 0 53,773
Estimate 2,750 1,000 50,023 0 0 53,773

PIN:  P01005A Net Change 0 1,000 -1,000 0 0 0

2004 LEAP 0 0 0 25,000 25,000 50,000
Estimate 0 300 0 24,700 25,000 50,000

PIN:  P01006A Net Change 0 300 0 -300 0 0

2004 LEAP 0 2,075 0 0 0 2,075
Estimate 0 3,875 0 0 0 3,875

PIN:  P01007A Net Change 0 1,800 0 0 0 1,800

This project will construct capacity improvements that 
include a by-pass of the freight yard and a 39th Street 
grade separation. WSDOT is suggesting that $1 
million be brought forward into the 05-07 biennium 
from the 07-09 biennium for purchase of right-of-way to 
secure property against possible development. This 
will be added to $500,000 already available for 
property acquisition.

VANCOUVER RAIL PROJECT INCL. 39TH 
BRIDGE

KELSO-MARTIN BLUFF 3RD MAINLINE This project will construct additional main line and 
storage tracks along an 18-mile corridor. WSDOT is 
suggesting that $300,000 in project funds be brought 
forward into the 05-07 biennium from the 09-11 
biennium to allow completion of NEPA and 
Endangered Species Act environmental processes. 
This will augment the $200,000 in pre-existing funds in 
the 03-05 budget.

Expenditure 
Advancement

Expenditure 
Advancement

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH December 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

HIGH SPEED CROSSOVERS-CENTENNIAL Project Cost 
Increase

This project will construct a pair of high speed 
crossovers near Centennial Station in Lacey. WSDOT 
is suggesting an increase of $1.8 million in the 05-07 
biennium to match the current estimate of $3.9 million 
for design and construction. The project will provide 
the greatest improvement in reliability of any of the 
crossover projects required for the fifth round trip 
between Seattle and Portland.
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Type of
03-05 05-07 07-09 09-11 11-13 Total Change Reason

SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH December 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 0 2,900 0 0 0 2,900
Estimate 0 0 3,900 0 0 3,900

PIN:  P01007B Net Change 0 -2,900 3,900 0 0 1,000

2004 LEAP 0 2,900 0 0 0 2,900
Estimate 0 0 3,875 0 0 3,875

PIN:  P01007C Net Change 0 -2,900 3,875 0 0 975

2004 LEAP 0 0 0 0 0 0
Estimate 0 3,925 0 0 0 3,925

PIN:  P01010C Net Change 0 3,925 0 0 0 3,925

HIGH SPEED CROSSOVERS-TENINO Project Cost 
Increase

This project will construct a pair of high speed 
crossovers near Tenino. WSDOT requests that the 
$2.9 million in funding for this lower priority project be 
delayed from the 05-07 biennium to the 07-09 
biennium. Further, WSDOT requests an increase of 
$0.98 million in the 07-09 biennium to match the 
current project estimate. The project will provide the 
fourth-greatest improvement to reliability of the 
crossover projects required for the fifth Seattle-
Portland round trip.

HIGH SPEED CROSSOVERS-WINLOCK Scope

HIGH SPEED CROSSOVERS-KETRON Project Cost 
Increase

This project construct a pair of high speed crossovers 
near Ketron Island in Pierce County. WSDOT requests 
that $2.9 million in funding for this lower priority project 
be delayed from the 2005-2007 biennium to the 2007-
2009 biennium. Further, WSDOT requests that the 
project funds be increased to $3.9 million. This project 
will provide the third-greatest improvement to reliability 
in the short term of the four crossover projects required 
for the fifth Seattle-Portland round trip. The 2003 
Transportation Funding Package provided only $2.9 
million in project funds.

This new project would construct a pair of high speed 
crossovers in the vicinity of Winlock. The project is not 
in the 2003 Transportation Funding Package and 
WSDOT is suggesting it be added and funded at $3.93 
million for design and construction in the 2005-2007 
biennium. This project had been included in the 
WSDOT budget request for the 2003 legislative 
session. The project will provide the second-greatest 
improvement to the reliability of the crossover projects 
required for the fifth Seattle-Portland round trip. 
PROJECT ADDED TO LEAP.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH December 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 1,000 8,000 0 0 0 9,000
Estimate 1,000 13,000 0 0 0 14,000

PIN:  P01102A Net Change 0 5,000 0 0 0 5,000

2004 LEAP 3,750 1,250 0 0 0 5,000
Estimate 0 0 0 0 0 0

PIN:  P01103A Net Change -3,750 -1,250 0 0 0 -5,000

PA JCT. TO DELTA JCT. SPEED INCREASE Project Cost 
Increase

The funding provided in the 2003 Transportation 
Funding Package is not adequate to construct the 
project as originally scoped. A lower cost project scope 
has been negotiated with BNSF, but this adjusted 
scope still would exceed the funding provided. WSDOT 
proposes to increase the project funds by $5 million in 
the 05-07 biennium by taking advantage of BNSF’s 
agreement to forgo state funding for the Ballard Double 
Track and Crossover project. The revised scope will 
reduce travel times through the area by an amount 
less than originally hoped but will still provide storage 
tracks to keep freight switching work off the main line.

BALLARD DOUBLE TRACK & CROSSOVER Scope As reported in the March 2004 Watch List, BNSF has 
notified WSDOT that it will build the planned 
improvements using funds received from Sound 
Transit under the recent agreement for Sounder 
service to reach Everett and will not be asking for state 
funds. Based on this information, and after 
negotiations with BNSF regarding the increase in the 
cost of the the PA Jct. to Delta Jct. Speed Increase 
project, WSDOT is requesting that the $5 million in 
project funds ($3.75 million in the 2003-2005 budget 
and $1.25 from 2005-2007 budget) be removed from 
this project and placed in the PA Jct. project.  
PROJECT FUNDING DELETED.
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SUMMARY OF ADJUSTMENTS TO PROJECT DELIVERY - THROUGH December 31, 2004
2003 Transportation Funding Package (Nickel)

State Funds Only - ($ in Thousands)
(Changes in the plan do not include inflationary adjustments)

2004 LEAP 0 3,000 3,040 7,480 7,480 21,000
Estimate 0 1,775 1,065 3,379 7,480 13,699

PIN:  PO1008A Net Change 0 -1,225 -1,975 -4,101 0 -7,301

2004 LEAP 200 0 0 0 0 200
Estimate 20 0 180 0 0 200

PIN:  P01100A Net Change -180 0 180 0 0 0

2004 LEAP 7,700 20,125 54,063 32,480 32,480 146,848
Estimate 3,770 23,875 59,043 28,079 32,480 147,247
Net Change -3,930 3,750 4,980 -4,401 0 399

BELLINGHAM GP AREA UPGRADES Expenditure 
Delay

Project Cost 
Decrease

This project will construct and upgrade part of the 
mainline tracks along a 20-mile corridor for passenger 
service. WSDOT requests that the funding for this 
project be reduced by $7.3 million over the next three 
biennia in order to fund changes in sequencing of other 
projects. The remaining project funds, when matched 
with federal funds, will allow completion of the first 
stage of the project. The first phase will allow Amtrak 
Cascades trains to use the bypass route and reduce 
the travel time by six minutes. The second stage will 
reduce travel times further and support additional 
Seattle/Portland round trips. This project is the only 
project of the six projects required for the sixth, 
seventh, and eighth Seattle-Portland round trips 
funded by the 2003 Funding Package.

The Port of Bellingham, is working with the City of 
Bellingham, and negotiating with Georgia Pacific Corp. 
to purchase the plant area and redevelop it. When the 
redevelopment occurs, the Port is interested in 
relocating the BNSF Mainline that now runs through 
the middle of the plant site. So far this plan has not 
been completed, but its result could be higher train 
speeds and elimination of at least one grade crossing.  
Therefore, WSDOT is requesting putting the project on 
hold and not expending the remaining $148,000 in the 
current biennium. WSDOT recommends these funds 
be transferred to the 07-09 biennium when the Port’s 
redevelopment plans will be completed.

PT DEFIANCE (LAKEVIEW) BYPASS

Total for All Rail Opportunities 
and Options
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